
 ID  Task Name  Start  Finish  Duration

 1 Employees' Retirement System of Rhode Island - Line-of-Business Solution Mon 11/14/11 Fri 12/6/13 541 days

2 Phase 1 - Project Initiation & Planning Mon 11/14/11 Thu 3/15/12 90 days
3 Contracting & Kick-off Mon 11/14/11 Tue 11/15/11 1.21 days
4 Contract Executed Mon 11/14/11 Mon 11/14/11 0.88 days
5 Deliverable 1 (Morneau Shepell) - Detailed Sixty-Day Work Plan & Phase 1 CompletionMon 11/14/11 Mon 11/14/11 0 days

6 Morneau Shepell: Send Information Gathering Letter Mon 11/14/11 Tue 11/15/11 0.33 days
7 Morneau Shepell: Send Data Gathering Letter Mon 11/14/11 Tue 11/15/11 0.17 days
8 Initial 60 Days Initiation Mon 11/14/11 Fri 1/27/12 55.88 days
9 Project Start Date Mon 11/14/11 Mon 11/14/11 0 days
10 Kick-Off Meeting Mon 12/19/11 Mon 12/19/11 0.38 days
11 ERSRI: Send Information Regarding Pension Plans (High Priority) Mon 11/14/11 Fri 1/6/12 40 days

12 ERSRI: Send Information Regarding Pension Plans (Medium or Low Priority) Fri 1/6/12 Fri 1/27/12 15 days

13 ERSRI: Send Data Files and Dictionnary Mon 11/14/11 Fri 1/6/12 40 days
14 Finalize Statement of Work & Project Scope Mon 11/14/11 Wed 11/16/11 2 days
15 Develop Project Charter (Chapter 1) Wed 11/16/11 Fri 11/18/11 2 days
16 Draft Project Timeline Fri 11/18/11 Mon 11/21/11 0.5 days
17 Draft Project Plan Mon 11/21/11 Fri 11/25/11 4 days
18 Workshop 1 - Chapter 1 - Project Charter Discussion Fri 11/25/11 Fri 11/25/11 1 day
19 ERSRI: Provide Comments on Project Charter Mon 11/28/11 Fri 12/9/11 10 days
20 Finalize Project Charter Mon 12/12/11 Tue 12/13/11 2 days
21 Finalize Project Timeline Mon 11/21/11 Fri 12/2/11 10 days
22 Finalize Project Plan Fri 11/25/11 Fri 12/9/11 10 days
23 Deliverable 2 (Morneau Shepell) - Detailed Project Work Plan Mon 11/14/11 Wed 1/11/12 44 days
24 Preparation of Requirements Traceability Matrix (RTM) Mon 11/14/11 Thu 3/15/12 90 days

25 ERSRI to prepare matrix based on RFP and negotiated contract Mon 11/14/11 Thu 2/2/12 60 days

26 Deliverable 5 (ERSRI) - Provide original Requirements Traceability Matrix (RTM) Thu 2/2/12 Thu 2/2/12 0 days

27 Morneau Shepell to review and complete Fri 2/3/12 Thu 2/16/12 10 days
28 ERSRI to review Fri 2/17/12 Thu 3/1/12 10 days
29 Discussion Meetings between Morneau Shepell and ERSRI Fri 3/2/12 Thu 3/15/12 10 days
30 Deliverable 6 (Morneau Shepell) - Update of RTM Thu 3/15/12 Thu 3/15/12 0 days
31 Deliverable 4 (Morneau Shepell) - Risk Management Reporting Methodology Mon 11/14/11 Thu 3/15/12 90 days

32 Deliverable 7 (Morneau Shepell) - Change Control Plan Mon 11/14/11 Thu 3/15/12 90 days
33 Deliverable 8 (Morneau Shepell) - Problem Incident Reporting Methodology Mon 11/14/11 Thu 3/15/12 90 days

34 Phase 2 - Detailed Requirements Document Mon 11/14/11 Fri 11/16/12 266 days
35 Business Diagnosis & Requirements Documentation (Initial 60 days) Mon 11/14/11 Thu 2/2/12 60 days

36 Death Processing Mon 11/14/11 Fri 12/2/11 15 days
37 Disability Processing Fri 12/2/11 Fri 12/23/11 15 days
38 Employer Reporting Mon 11/14/11 Fri 12/2/11 15 days
39 Health Insurance Enrollment and Administration Mon 11/14/11 Fri 12/16/11 25 days
40 Multiple Service Fri 12/2/11 Fri 12/23/11 15 days
41 Payroll and Other Payments Fri 12/23/11 Thu 2/2/12 30 days
42 Purchase of Service Fri 12/23/11 Thu 1/12/12 15 days
43 Refunds Thu 1/12/12 Thu 2/2/12 15 days
44 Return to Work Mon 11/14/11 Fri 12/9/11 20 days
45 Beneficiary Maintenance Fri 12/9/11 Fri 12/23/11 10 days
46 Benefit Estimates Fri 12/23/11 Thu 1/5/12 10 days
47 Benefit Processing and Calculations Thu 1/5/12 Thu 2/2/12 20 days
48 Enrollment Fri 12/16/11 Fri 12/30/11 10 days
49 Member/Pensioner/Employer Maintenance Mon 11/14/11 Fri 11/25/11 10 days
50 Member/Employer Education Fri 11/25/11 Fri 12/9/11 10 days
51 Power of Attorney Mon 11/14/11 Fri 12/2/11 15 days
52 QDRO and Court Orders Fri 12/2/11 Fri 12/16/11 10 days
53 Tax Reporting Fri 12/16/11 Thu 1/5/12 15 days
54 Third Party Mon 11/14/11 Fri 11/25/11 10 days
55 Web Self Service Fri 11/25/11 Fri 12/23/11 20 days
56 General Mon 11/14/11 Thu 2/2/12 60 days
57 Reporting and Querying Fri 12/23/11 Thu 1/5/12 10 days
58 Business Rules Management Mon 11/14/11 Fri 12/2/11 15 days
59 Business Process Management Fri 12/2/11 Fri 12/16/11 10 days
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 60 Customer Relationship Management (CRM) and Contact Management Fri 12/16/11 Thu 1/5/12 15 days

61 Electronic Content Management (ECM) Mon 11/14/11 Fri 12/23/11 30 days
62 Browser-Based Solution Fri 12/23/11 Thu 2/2/12 30 days
63 Compatibility with Existing ERSRI Environment Mon 11/14/11 Fri 11/25/11 10 days
64 Connectivity Between Vendor and ERSRI Fri 11/25/11 Fri 12/9/11 10 days
65 Connectivity Between Vendor and Third Parties Fri 12/9/11 Fri 12/23/11 10 days
66 Saas Environment Fri 12/23/11 Mon 1/9/12 12 days
67 Operational Requirements Mon 1/9/12 Wed 2/1/12 17 days
68 Business Diagnosis & Requirements Documentation (Complete Deliverables)Thu 2/2/12 Thu 6/21/12 100 days

69 Death Processing Thu 2/2/12 Thu 3/8/12 25 days
70 Disability Processing Thu 2/2/12 Thu 3/22/12 35 days
71 Employer Reporting Thu 2/2/12 Thu 3/15/12 30 days
72 Health Insurance Enrollment and Administration Thu 2/2/12 Thu 5/17/12 75 days
73 Multiple Service Thu 2/2/12 Thu 3/8/12 25 days
74 Payroll and Other Payments Thu 2/2/12 Thu 6/21/12 100 days
75 Purchase of Service Thu 2/2/12 Thu 4/26/12 60 days
76 Refunds Thu 2/2/12 Thu 4/26/12 60 days
77 Return to Work Thu 2/2/12 Thu 2/16/12 10 days
78 Beneficiary Maintenance Thu 2/2/12 Thu 2/9/12 5 days
79 Benefit Estimates Thu 2/2/12 Thu 3/1/12 20 days
80 Benefit Processing and Calculations Thu 2/2/12 Thu 4/5/12 45 days
81 Enrollment Thu 2/2/12 Thu 2/16/12 10 days
82 Member/Pensioner/Employer Maintenance Thu 2/2/12 Thu 2/16/12 10 days
83 Member/Employer Education Thu 2/2/12 Thu 3/1/12 20 days
84 Power of Attorney Thu 2/2/12 Thu 3/1/12 20 days
85 QDRO and Court Orders Thu 2/2/12 Thu 2/16/12 10 days
86 Tax Reporting Thu 2/2/12 Thu 2/23/12 15 days
87 Third Party Thu 2/2/12 Thu 2/16/12 10 days
88 Web Self Service Thu 2/2/12 Thu 4/26/12 60 days
89 General Thu 2/2/12 Thu 2/23/12 15 days
90 Reporting and Querying Thu 2/2/12 Thu 2/23/12 15 days
91 Business Rules Management Thu 2/2/12 Thu 3/15/12 30 days
92 Business Process Management Thu 2/2/12 Thu 2/23/12 15 days
93 Customer Relationship Management (CRM) and Contact Management Thu 2/2/12 Thu 2/23/12 15 days

94 Electronic Content Management (ECM) Thu 2/2/12 Thu 4/5/12 45 days
95 Browser-Based Solution Thu 2/2/12 Thu 4/5/12 45 days
96 Compatibility with Existing ERSRI Environment Thu 2/2/12 Thu 3/1/12 20 days
97 Connectivity Between Vendor and ERSRI Thu 2/2/12 Thu 2/2/12 0 days
98 Connectivity Between Vendor and Third Parties Thu 2/2/12 Thu 2/2/12 0 days
99 Saas Environment Thu 2/2/12 Thu 3/1/12 20 days
100 Operational Requirements Thu 2/2/12 Thu 2/2/12 0 days
101 Pension Ariel Implementation Workbook Fri 1/6/12 Thu 11/8/12 218.63 days
102 Chapter 2 - DB Plan Analysis Fri 1/6/12 Fri 5/25/12 100.13 days
103 Employees' Retirement System (ERS) Fri 1/6/12 Fri 5/25/12 100.13 days
110 Municipal Employees' Retirement System (MERS) Fri 1/6/12 Fri 5/25/12 100.13 days
117 State Police Retirement Benefits Trust (SPRBT) Fri 1/6/12 Fri 5/25/12 100.13 days
124 Judicial Retirement Benefits Trust (JRBT) Fri 1/6/12 Fri 5/25/12 100.13 days
131 ERSRI Deliverable: Sign-off Mon 5/28/12 Fri 6/8/12 10 days
132 Chapter 7 - Historical Data Conversion and Migration Fri 1/6/12 Mon 6/4/12 106 days

133 Conversion and mapping Fri 1/6/12 Tue 5/29/12 102 days
137 Interfaces OUT - Valuation Extract Fri 1/6/12 Mon 5/28/12 101 days
141 Interfaces OUT - Pensioner Payroll Fri 1/6/12 Mon 6/4/12 106 days
142 First Version Preparation Fri 1/6/12 Fri 2/3/12 20 days
143 ERSRI: Review Prior to Workshop Fri 2/3/12 Fri 2/17/12 10 days
144 Final Version Preparation Following Workshop Tue 5/15/12 Mon 6/4/12 14 days
145 ERSRI Deliverable: Sign-off Mon 6/4/12 Mon 6/18/12 10 days
146 Chapter 10 - Test Plans Mon 5/28/12 Fri 8/24/12 64.6 days
147 Prepare Document Regarding Overall Testing Strategy Mon 5/28/12 Fri 6/1/12 5 days
148 Ariel Configuration Testing & UAT Strategy Mon 5/28/12 Fri 8/24/12 64.6 days
152 Self-Service Web Site Mon 5/28/12 Fri 8/24/12 64.6 days
156 Service Centre Mon 5/28/12 Fri 8/24/12 64.6 days
160 ERSRI Deliverable: Sign-off Fri 8/24/12 Mon 8/27/12 1 day
161 Chapters 3 (Site Access & Security) & 4 (Site Navigation & Content) Mon 6/11/12 Tue 7/17/12 27 days

162 First Version Preparation Mon 6/11/12 Wed 6/13/12 3 days
163 ERSRI: Review Prior to Workshop Thu 6/14/12 Wed 7/11/12 20 days
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 164 Final Version Preparation Following Workshop Mon 7/16/12 Tue 7/17/12 2 days
165 ERSRI Deliverable: Sign-off Wed 7/18/12 Wed 7/18/12 1 day
166 Chapter 5 (Employee Tools) Mon 4/30/12 Tue 7/17/12 57 days
167 BOL & Web Projection Tool Mon 4/30/12 Mon 5/14/12 10.95 days
168 Preliminary Specifications Mon 4/30/12 Mon 5/14/12 10.95 days
169 Buy-Back Cost Calculator Mon 4/30/12 Thu 5/17/12 14 days
170 Preliminary Specifications Mon 4/30/12 Thu 5/17/12 14 days
171 First Version Preparation Fri 5/18/12 Fri 5/25/12 6 days
172 ERSRI: Review Prior to Workshop Mon 5/28/12 Fri 6/1/12 5 days
173 Final Version Preparation Following Workshop Mon 7/16/12 Tue 7/17/12 2 days
174 ERSRI Deliverable: Sign-off Wed 7/18/12 Wed 7/18/12 1 day
175 Chapter 6 (Administrator Tools including Ariel Portal) Mon 4/30/12 Mon 7/16/12 56 days

176 First Version Preparation Mon 4/30/12 Thu 5/17/12 14 days
177 ERSRI: Review Prior to Workshop Fri 5/18/12 Thu 5/24/12 5 days
178 Final Version Preparation Following Workshop Mon 7/16/12 Mon 7/16/12 1 day
179 ERSRI Deliverable: Sign-off Tue 7/17/12 Tue 7/17/12 1 day
180 Chapter 8 (Reports, Statements, Forms and Letter) Mon 5/28/12 Fri 9/14/12 79.7 days

181 Chapitre 8 - Part 1 (Reports and Forms) Thu 7/19/12 Fri 9/7/12 36.7 days
182 First Version Preparation Thu 7/19/12 Wed 8/15/12 20 days
183 ERSRI: Review Prior to Workshop Thu 8/16/12 Wed 8/29/12 10 days
184 Final Version Preparation Following Workshop Fri 8/31/12 Fri 9/7/12 5 days
185 Chapitre 8 - Part 2 (Annual statements) Mon 5/28/12 Fri 9/14/12 79.7 days
186 First Version Preparation Mon 5/28/12 Fri 6/22/12 20 days
187 ERSRI: Review Prior to Workshop Mon 6/25/12 Fri 7/6/12 10 days
188 Final Version Preparation Following Workshop Fri 8/31/12 Fri 9/14/12 10 days
189 Chapitre 8 - Part 2 (Benefit statements) Mon 5/28/12 Fri 9/14/12 79.7 days
190 First Version Preparation Mon 5/28/12 Fri 6/22/12 20 days
191 ERSRI: Review Prior to Workshop Mon 6/25/12 Fri 7/6/12 10 days
192 Final Version Preparation Following Workshop Fri 8/31/12 Fri 9/14/12 10 days
193 ERSRI Deliverable: Sign-off Fri 9/14/12 Mon 9/17/12 1 day
194 Chapter 9 (Administrative Procedures) Thu 7/19/12 Wed 9/12/12 40 days
195 First Version Preparation Thu 7/19/12 Wed 8/15/12 20 days
196 ERSRI: Review Prior to Workshop Thu 8/16/12 Wed 8/29/12 10 days
197 Final Version Preparation Following Workshop Thu 8/30/12 Wed 9/12/12 10 days
198 ERSRI Deliverable: Sign-off Thu 9/13/12 Thu 9/13/12 1 day
199 Chapter 11 - Transition Plan (Systems, Training, Documentation) Thu 8/16/12 Wed 11/7/12 59.5 days

200 First Version Preparation Thu 8/16/12 Fri 9/28/12 31.25 days
201 ERSRI: Review Prior to Workshop Fri 9/28/12 Fri 10/19/12 15 days
202 Final Version Preparation Following Workshop Tue 10/23/12 Wed 11/7/12 11.25 days
203 ERSRI Deliverable: Sign-off Wed 11/7/12 Thu 11/8/12 1 day
204 Chapter 12 - Service Centre Thu 7/19/12 Tue 8/14/12 18.39 days
205 First Version Preparation Thu 7/19/12 Tue 7/24/12 4 days
206 ERSRI: Review Prior to Workshop Wed 7/25/12 Tue 8/7/12 10 days
207 Final Version Preparation Following Workshop Fri 8/10/12 Tue 8/14/12 2 days
208 ERSRI Deliverable: Sign-off Tue 8/14/12 Wed 8/15/12 1 day
209 Phase 2 - List of Workshops Fri 2/17/12 Tue 10/23/12 176.38 days
210 Workshop 1 - Plan Analysis Mon 2/20/12 Fri 5/11/12 59.13 days
220 Workshop 2 - Data Fri 2/17/12 Tue 5/15/12 62 days
228 Workshop 3 - Self- Service Web Site (Demo) Fri 4/27/12 Fri 4/27/12 1 day
229 Workshop 3a - Self-Service Web Site Thu 7/12/12 Fri 7/13/12 2 days
230 Workshop 4 - Service Centre Wed 8/8/12 Fri 8/10/12 2 days
231 Workshop 5 - Statements, Procedures and Reporting Thu 8/30/12 Fri 8/31/12 1.7 days
232 Workshop 6 - Testing Thu 8/9/12 Fri 8/10/12 1.6 days
233 Workshop 7 - Transition Fri 10/19/12 Tue 10/23/12 2 days
234 Payroll Analysis -- Verification of Requirements for Client & Knowledge Transfer to ClientMon 6/4/12 Mon 10/8/12 90.2 days

235 Client Enterprise DB Build Mon 6/4/12 Wed 7/4/12 23 days
236 Acquire new test company codes for Client (2) Mon 6/4/12 Mon 6/4/12 0 days
237 Acquire new live company codes for Client (2) Mon 6/4/12 Mon 6/4/12 0 days
238 Complete paperwork and authorization for Client Enterprise DB Build Mon 6/4/12 Mon 6/4/12 0 days

239 Client Enterprise database available / released to PM Wed 7/4/12 Wed 7/4/12 0 days
240 Preparation for Analysis Sessions Mon 6/4/12 Tue 6/26/12 17 days
241 Acquire Analysis Documentation for Review & Verification Mon 6/4/12 Fri 6/8/12 5 days

242 Identify Client Resource(s) for Analysis & Knowledge Transfer Wed 6/6/12 Tue 6/12/12 5 days
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 243 Identify Participants for Analysis Sessions Fri 6/8/12 Thu 6/14/12 5 days
244 Schedule Analysis Sessions Tue 6/12/12 Mon 6/18/12 5 days
245 Identify Specific Dates for Onsite Visit to Client Site Thu 6/14/12 Tue 6/26/12 9 days
246 Analysis Sessions Wed 6/27/12 Mon 10/8/12 73.2 days
247 Review & Verify Payroll Requirements Wed 6/27/12 Mon 7/23/12 2 days
248 Client Sign Off on Payroll Requirements Tue 7/24/12 Thu 7/26/12 3 days
249 Review & Verify HR Requirements Fri 7/27/12 Mon 7/30/12 2 days
250 Client Sign Off on HR Requirements Tue 7/31/12 Thu 8/2/12 3 days
251 Review & Verify Interface Requirements Fri 8/3/12 Thu 8/9/12 5 days
252 Review & Verify Report Requirements Fri 8/10/12 Tue 9/11/12 5 days
253 Craft Data Conversion Strategy (Draft / Preliminary) Tue 9/11/12 Fri 9/21/12 8 days
254 Identify Client Employee Population Fri 9/21/12 Mon 9/24/12 1 day
255 Review Tables & Data to be Maintained Mon 9/24/12 Tue 9/25/12 1 day
256 ADP Team Review Conversion Strategy Tue 9/25/12 Wed 9/26/12 1 day
257 Review Conversion Strategy with Client Team Leads Wed 9/26/12 Thu 9/27/12 1 day
258 Client Sign Off on Conversion Strategy Plan Thu 9/27/12 Mon 10/1/12 2 days
259 Document All Out-of-Scope Requirements Mon 10/1/12 Mon 10/8/12 5 days
260 Accounting Analysis Mon 1/2/12 Thu 4/26/12 84 days
261 Data Conversion Approach Fri 1/13/12 Thu 1/26/12 10 days
262 General Ledger Analysis Mon 1/2/12 Fri 3/23/12 60 days
263 Accounts Receivable Analysis Wed 2/1/12 Tue 4/24/12 60 days
264 Accounts Payable Analysis Thu 3/1/12 Wed 4/11/12 30 days
265 Cash Management Analysis Wed 2/29/12 Tue 4/10/12 30 days
266 ANCHOR Integration Analysis Fri 3/16/12 Thu 4/26/12 30 days
267 Health & Welfare Ariel Implementation Workbook Tue 1/3/12 Tue 8/21/12 166 days
268 Chapter 2 - H&W Plan Analysis Tue 1/3/12 Fri 3/2/12 44 days
269 Retirees - Ariel Benefits System Tue 1/3/12 Fri 3/2/12 44 days
270 First Version Preparation Tue 1/3/12 Wed 1/25/12 17 days
271 Gap Analysis & Requirements Tue 1/3/12 Wed 1/18/12 12 days
272 Internal Peer Review Thu 1/26/12 Mon 1/30/12 3 days
273 Revisions Tue 1/31/12 Tue 1/31/12 1 day
274 ERSRI: Review Prior to Workshop Wed 2/1/12 Tue 2/14/12 10 days
275 Final Version Preparation Following Workshop Mon 2/20/12 Fri 3/2/12 10 days
276 ERSRI Deliverable: Sign-off Mon 3/5/12 Fri 3/16/12 10 days
277 Chapter 7 - Historical Data Conversion and Migration Wed 2/15/12 Wed 4/18/12 46 days

278 Conversion and mapping Wed 2/15/12 Thu 4/12/12 42 days
279 First Version Preparation Wed 2/15/12 Tue 3/6/12 15 days
280 ERSRI: Review Prior to Workshop Wed 3/7/12 Tue 3/20/12 10 days
281 Final Version Preparation Following Workshop Fri 3/30/12 Thu 4/12/12 10 days
282 Interfaces OUT - Pensioner Payroll / Direct Billing Preparation Wed 2/15/12 Wed 4/11/12 41 days

283 First Version Preparation Wed 2/15/12 Tue 3/13/12 20 days
284 ERSRI: Review Prior to Workshop Wed 3/14/12 Tue 3/27/12 10 days
285 Final Version Preparation Following Workshop Fri 3/30/12 Wed 4/11/12 9 days
286 Interfaces OUT - Insurance Carrier Interfaces Wed 2/15/12 Wed 4/18/12 46 days
287 First Version Preparation Wed 2/15/12 Tue 3/6/12 15 days
288 ERSRI: Review Prior to Workshop Wed 3/7/12 Tue 3/20/12 10 days
289 Final Version Preparation Following Workshop Fri 3/30/12 Wed 4/18/12 14 days
290 ERSRI Deliverable: Sign-off Thu 4/19/12 Wed 5/2/12 10 days
291 Chapter 10 - Test Plans Mon 4/16/12 Wed 6/13/12 42.99 days
292 Prepare Document Regarding Overall Testing Strategy Mon 4/16/12 Fri 4/20/12 5 days
293 Ariel Configuration Testing & UAT Strategy Mon 4/16/12 Wed 6/13/12 42.99 days
294 First Version Preparation Mon 4/16/12 Fri 5/4/12 15 days
295 ERSRI: Review Prior to Workshop Mon 5/7/12 Fri 5/18/12 10 days
296 Final Version Preparation Following Workshop Wed 5/30/12 Wed 6/13/12 10 days
297 Self-Service Web Site Mon 4/16/12 Wed 6/13/12 42.99 days
298 First Version Preparation Mon 4/16/12 Fri 4/27/12 10 days
299 ERSRI: Review Prior to Workshop Mon 4/30/12 Fri 5/4/12 5 days
300 Final Version Preparation Following Workshop Wed 5/30/12 Wed 6/13/12 10 days
301 Service Centre Mon 4/16/12 Wed 6/13/12 42.99 days
302 First Version Preparation Mon 4/16/12 Fri 5/4/12 15 days
303 ERSRI: Review Prior to Workshop Mon 5/7/12 Fri 5/11/12 5 days
304 Final Version Preparation Following Workshop Wed 5/30/12 Wed 6/13/12 10 days
305 ERSRI Deliverable: Sign-off Wed 6/13/12 Thu 6/14/12 1 day
306 Chapters 3 (Site Access & Security) & 4 (Site Navigation & Content) Mon 3/19/12 Wed 5/2/12 33 days

307 First Version Preparation Mon 3/19/12 Wed 3/21/12 3 days
308 ERSRI: Review Prior to Workshop Thu 3/22/12 Wed 4/18/12 20 days
309 Final Version Preparation Following Workshop Tue 5/1/12 Wed 5/2/12 2 days
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 310 ERSRI Deliverable: Sign-off Thu 5/3/12 Thu 5/3/12 1 day
311 Chapter 5 (Employee Tools) Tue 1/3/12 Wed 5/2/12 87 days
312 BOL Tool Tue 1/3/12 Tue 1/17/12 10.95 days
314 First Version Preparation Tue 1/17/12 Wed 1/25/12 6 days
315 ERSRI: Review Prior to Workshop Wed 1/25/12 Wed 2/1/12 5 days
316 Final Version Preparation Following Workshop Tue 5/1/12 Wed 5/2/12 2 days
317 ERSRI Deliverable: Sign-off Thu 5/3/12 Thu 5/3/12 1 day
318 Chapter 6 (Administrator Tools including Ariel Portal) Mon 4/2/12 Tue 5/1/12 22 days

319 First Version Preparation Mon 4/2/12 Thu 4/19/12 14 days
320 ERSRI: Review Prior to Workshop Fri 4/20/12 Thu 4/26/12 5 days
321 Final Version Preparation Following Workshop Tue 5/1/12 Tue 5/1/12 1 day
322 ERSRI Deliverable: Sign-off Wed 5/2/12 Wed 5/2/12 1 day
323 Chapter 8 (Reports, Statements, Forms and Letter) Fri 5/4/12 Thu 6/21/12 35 days

324 Chapitre 8 - Reports and Forms Fri 5/4/12 Thu 6/21/12 35 days
328 ERSRI Deliverable: Sign-off Fri 6/22/12 Fri 6/22/12 1 day
329 Chapter 9 (Administrative Procedures) Fri 5/4/12 Thu 6/28/12 40 days
330 First Version Preparation Fri 5/4/12 Thu 5/31/12 20 days
331 ERSRI: Review Prior to Workshop Fri 6/1/12 Thu 6/14/12 10 days
332 Final Version Preparation Following Workshop Fri 6/15/12 Thu 6/28/12 10 days
333 ERSRI Deliverable: Sign-off Fri 6/29/12 Fri 6/29/12 1 day
334 Chapter 11 - Transition Plan (Systems, Training, Documentation) Fri 6/1/12 Thu 8/16/12 55 days

335 First Version Preparation Fri 6/1/12 Thu 7/12/12 30 days
336 ERSRI: Review Prior to Workshop Fri 7/13/12 Thu 8/2/12 15 days
337 Final Version Preparation Following Workshop Fri 8/3/12 Thu 8/16/12 10 days
338 ERSRI Deliverable: Sign-off Tue 8/21/12 Tue 8/21/12 1 day
339 Chapter 12 - Service Centre Fri 5/4/12 Tue 5/29/12 17.89 days
340 First Version Preparation Fri 5/4/12 Wed 5/9/12 4 days
341 ERSRI: Review Prior to Workshop Thu 5/10/12 Wed 5/23/12 10 days
342 Final Version Preparation Following Workshop Fri 5/25/12 Tue 5/29/12 2 days
343 ERSRI Deliverable: Sign-off Tue 5/29/12 Wed 5/30/12 1 day
344 Phase 2 - List of Workshops Tue 2/14/12 Mon 8/20/12 134 days
345 Workshop 1 - Plan Analysis Tue 2/14/12 Fri 2/17/12 3 days
346 Workshop 2 - Data Wed 3/28/12 Thu 3/29/12 2 days
347 Workshop 3 - Self- Service Web Site (Demo) Fri 3/30/12 Fri 3/30/12 1 day
348 Workshop 3a - Self-Service Web Site Fri 4/27/12 Mon 4/30/12 2 days
349 Workshop 4 - Service Centre Thu 5/24/12 Fri 5/25/12 1.5 days
350 Workshop 5 - Statements, Procedures and Reporting Fri 5/25/12 Tue 5/29/12 1.5 days
351 Workshop 6 - Testing Tue 5/29/12 Wed 5/30/12 1.6 days
352 Workshop 7 - Transition Fri 8/17/12 Mon 8/20/12 2 days
353 Deliverable 9 (Morneau Shepell) - System Security Plan Mon 6/4/12 Fri 11/16/12 120 days
354 Deliverable 10 (Morneau Shepell) - Training Plan Tue 12/20/11 Fri 8/24/12 180 days
355 Phase 3 - Application Configuration and Development Fri 1/6/12 Fri 7/26/13 405.13 days
356 System Environment Build Mon 6/11/12 Mon 6/18/12 5.74 days
357 Create New Client Development Environment Mon 6/11/12 Fri 6/15/12 4.27 days
358 Create New Client User Acceptance Test Environment Thu 6/14/12 Mon 6/18/12 2.46 days
359 Ariel DB Configuration and Development Mon 6/11/12 Tue 10/9/12 87 days
360 Ariel Configuration (Retirement, Termination and Annual calcs) Mon 6/11/12 Tue 7/31/12 37 days

361 Employees' Retirement System (ERS) Mon 6/11/12 Tue 7/31/12 37 days
362 Municipal Employees' Retirement System (MERS) Mon 6/11/12 Mon 7/9/12 20.56 days
363 State Police Retirement Benefits Trust (SPRBT) Mon 6/11/12 Wed 6/27/12 12.5 days
364 Judicial Retirement Benefits Trust (JRBT) Mon 6/11/12 Tue 7/3/12 16.67 days
365 Ariel Configuration (Death, Divorce, Annual statements, Web projections)Wed 6/27/12 Tue 10/9/12 74.5 days

366 Employees' Retirement System (ERS) Wed 8/1/12 Tue 10/9/12 50 days
367 Municipal Employees' Retirement System (MERS) Mon 7/9/12 Wed 8/8/12 22.22 days
368 State Police Retirement Benefits Trust (SPRBT) Wed 6/27/12 Fri 8/3/12 26.67 days
369 Judicial Retirement Benefits Trust (JRBT) Tue 7/3/12 Tue 7/31/12 20 days
370 Core Development Wed 6/13/12 Tue 9/4/12 60 days
371 Creation of ARIEL Gap request Wed 6/13/12 Fri 6/15/12 3 days
372 Gap Analysis & Requirements Wed 6/20/12 Tue 7/3/12 10 days
373 Development_test execution Wed 6/27/12 Tue 9/4/12 50 days
374 Accounting Configuration - Phase 1 Fri 3/16/12 Fri 6/15/12 66 days
375 Data Conversion Mon 3/26/12 Fri 6/15/12 60 days
376 Finalize Data Conversion Plan Mon 3/26/12 Fri 4/6/12 10 days
377 Develop PeopleSoft data extractions Mon 4/9/12 Fri 5/18/12 30 days
378 Configure Dynamics data import Mon 4/9/12 Fri 5/18/12 30 days
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 379 Data Conversion - Trial Execution Cycles Mon 5/7/12 Fri 6/1/12 20 days
380 Final Data Validation Mon 6/4/12 Fri 6/15/12 10 days
381 Dynamics -- Data Center Installation Fri 3/16/12 Thu 4/5/12 15 days
382 Dynamics Configuration Mon 3/26/12 Fri 5/25/12 45 days
383 ANCHOR Interface Development - Dynamics Fri 4/27/12 Thu 6/7/12 30 days
384 Accounting Configuration -- Phase 2 Wed 4/17/13 Wed 7/17/13 65 days
385 Interfaces Mon 4/22/13 Mon 6/17/13 40 days
386 Implement ADP GL interfaces Mon 4/22/13 Mon 6/3/13 30 days
387 Inplement Ariel GL & AR interfaces Mon 4/22/13 Mon 6/3/13 30 days
388 Implement Dynamics outbound interfaces Mon 4/22/13 Mon 6/3/13 30 days
389 Implement Dynamics inbound imports Mon 5/6/13 Mon 6/17/13 30 days
390 Data Conversion -- Accounts Receivable Wed 4/17/13 Wed 7/17/13 65 days
391 Finalize Data Conversion Approach Wed 4/17/13 Wed 4/24/13 5 days
392 Develop Data Exports Wed 4/24/13 Wed 6/5/13 30 days
393 Develop Dynamics Data imports Wed 4/24/13 Wed 6/5/13 30 days
394 Data Conversion Test Cycles Wed 5/22/13 Wed 7/3/13 30 days
395 Validate Data Conversion Wed 7/3/13 Wed 7/17/13 10 days
396 Dynamics Configuration Wed 4/17/13 Wed 5/22/13 25 days
397 Payroll Configuration Mon 4/22/13 Thu 6/20/13 43 days
398 Review & Verify Enterprise Interface Specification Requirements for ClientMon 4/22/13 Thu 6/20/13 43 days

399 HR/Benefits Mon 4/22/13 Thu 6/20/13 43 days
400 Review Interface 1 Technical Requirements Mon 4/22/13 Fri 5/17/13 19 days
401 Sign Off of Functional Specification for Interface by Client and Vendor Mon 4/22/13 Fri 5/17/13 19 days
402 Review Interface 2 Technical Requirements Fri 4/26/13 Thu 5/23/13 19 days
403 Sign Off of Functional Specification for Interface by Client and Vendor Fri 4/26/13 Thu 5/23/13 19 days
404 Review Interface 3 Technical Requirements Thu 5/2/13 Wed 5/29/13 19 days
405 Sign Off of Functional Specification for Interface by Client and Vendor Thu 5/2/13 Wed 5/29/13 19 days
406 Review Interface 4 Technical Requirements Wed 5/8/13 Tue 6/4/13 19 days
407 Sign Off of Functional Specification for Interface by Client and Vendor Wed 5/8/13 Tue 6/4/13 19 days
408 Review Interface 5 Technical Requirements Tue 5/14/13 Mon 6/10/13 19 days
409 Sign Off of Functional Specification for Interface by Client and Vendor Tue 5/14/13 Mon 6/10/13 19 days
410 Review Interface 6 Technical Requirements Mon 5/20/13 Fri 6/14/13 19 days
411 Sign Off of Functional Specification for Interface by Client and Vendor Mon 5/20/13 Fri 6/14/13 19 days
412 Review Interface 7 Technical Requirements Fri 5/24/13 Thu 6/20/13 19 days
413 Sign Off of Functional Specification for Interface by Client and Vendor Fri 5/24/13 Thu 6/20/13 19 days
414 ADP Review & Provide Payroll Standard File Interfaces for Client Mon 4/22/13 Mon 4/22/13 0.5 days
416 Enterprise Interface Technical Development Mon 4/22/13 Thu 5/2/13 8 days
417 Vendor Interface (as required) Mon 4/22/13 Fri 4/26/13 4 days
418 Vendor Interface (as required) Fri 4/26/13 Thu 5/2/13 4 days
419 Payroll Information Mon 4/22/13 Fri 5/31/13 29 days
420 Add New Company Codes (2); single new FEIN Mon 4/22/13 Fri 5/17/13 19 days
421 Review Split Wraps and Delivery Instructions if Required Fri 5/17/13 Fri 5/24/13 5 days
422 Review Special Calculations on Mainframe Fri 5/24/13 Fri 5/31/13 5 days
423 Enterprise Security Mon 4/22/13 Tue 4/30/13 6 days
424 Setup Client Payroll Security for Integration Mon 4/22/13 Fri 4/26/13 4 days
425 Update Department Security Tree Fri 4/26/13 Mon 4/29/13 1 day
426 Setup Paygroup Security Mon 4/29/13 Tue 4/30/13 1 day
427 Ariel Benefits Configuration and Development Thu 5/3/12 Wed 7/18/12 55 days
428 Ariel Configuration - Plan Design, Rates, Business Rules Thu 5/3/12 Wed 6/27/12 40 days

429 Finalize Design Specifications Thu 5/3/12 Wed 5/16/12 10 days
430 Development_test execution Thu 5/17/12 Wed 6/27/12 30 days
431 Ariel Configuration - Event Logic, Workflow, Communications Thu 5/17/12 Wed 6/20/12 25 days

432 Finalize Design Specifications Thu 5/17/12 Wed 5/30/12 10 days
433 Development_test execution Thu 5/31/12 Wed 6/20/12 15 days
434 Ariel Technical Configuration Thu 6/28/12 Wed 7/18/12 15 days
435 Finalize Design Specifications Thu 6/28/12 Wed 7/4/12 5 days
436 Development_test execution Thu 7/5/12 Wed 7/18/12 10 days
437 Statements and reports Fri 9/14/12 Mon 12/10/12 60.42 days
438 Statement Mapping Fri 9/14/12 Thu 10/11/12 18.75 days
439 Statement Development Thu 10/11/12 Mon 12/10/12 41.67 days
440 Report Configuration Fri 9/14/12 Mon 11/5/12 35.31 days
441 Web Tools (employee and employer) Thu 7/12/12 Wed 2/20/13 160 days
442 BOL Configuration (Web Framework) Thu 7/12/12 Fri 8/3/12 17 days
443 Draft Specifications for BOL credentials Thu 7/12/12 Tue 7/17/12 4 days
444 Implement Credentials Wed 7/18/12 Tue 7/24/12 1 wk
445 BOL Configuration & Unit Testing Wed 7/25/12 Tue 7/31/12 1 wk
446 Migrate to UAT Wed 8/1/12 Fri 8/3/12 3 days

ERSRI - Preliminary High Level Workplan

Page 6 Confidential



 ID  Task Name  Start  Finish  Duration

 447 Pension Projection Tool (including Flex and 3 projections) Mon 8/6/12 Wed 2/20/13 143 days

448 Link web to database Mon 8/6/12 Fri 8/31/12 20 days
449 Implement branding and navigation, posting of brochures and text Mon 9/3/12 Thu 9/20/12 13.33 days
450 Dev testing of navigation and content and calculations Thu 9/20/12 Fri 10/26/12 26.67 days
451 Fixes, if any Mon 10/29/12 Fri 12/21/12 40 days
452 Dev testing of navigation and content and calculations following fixes Mon 12/24/12 Fri 2/15/13 40 days
453 Migrate to UAT Mon 2/18/13 Wed 2/20/13 3 days
454 Ariel Portal - employer Tool Wed 8/1/12 Tue 8/21/12 15 days
455 Implement branding and navigation, posting of brochures and text Wed 8/1/12 Tue 8/14/12 10 days
456 Migrate to UAT Wed 8/15/12 Tue 8/21/12 5 days
457 Buy-Back Cost Calculator Mon 9/3/12 Mon 10/8/12 25.86 days
458 Implement Buy-Back Cost Calculator Mon 9/3/12 Mon 10/8/12 25.86 days
459 Ariel Portal - Retiree Benefits Thu 7/19/12 Wed 8/8/12 15 days
460 Finalize Design Specifications Thu 7/19/12 Wed 7/25/12 5 days
461 Development_test execution Thu 7/26/12 Wed 8/8/12 10 days
462 Implementation of Ariel 360 CRM (Client Relationship Management tool) Fri 6/22/12 Fri 7/26/13 286 days

463 Configuration / Work Flow / Security and User-Teams-Business Units Fri 6/22/12 Thu 8/2/12 30 days

464 Core Development (Technical Analysis/Development/Unit Testing) Mon 3/4/13 Fri 6/14/13 75 days

465 Interfaces with other instances or external systems (Inbound/Outbound/Extracts) Mon 8/6/12 Fri 11/16/12 75 days

466 Historical Data Load Fri 8/3/12 Fri 10/5/12 45.45 days
467 Integrated Testing Mon 6/17/13 Fri 7/26/13 30 days
468 Interfaces Mon 6/4/12 Thu 11/22/12 122.84 days
469 Outbound Interfaces and Extracts Mon 6/4/12 Thu 11/22/12 122.84 days
470 Pension Payroll Mon 6/4/12 Mon 10/15/12 94.4 days
471 Create Pension Payroll Specifications Mon 6/4/12 Mon 9/17/12 74.4 days
472 MS - Build Pension Payroll (Code & Unit Testing) Mon 9/17/12 Mon 10/15/12 20 days
473 Checkpoint: Pension Payroll Data Feed Mon 10/15/12 Mon 10/15/12 0 days
474 Valuation Extract Wed 6/20/12 Thu 11/22/12 110.84 days
475 Create Valuation Extract Specifications Wed 6/20/12 Wed 8/15/12 40 days
476 MS - Build Valuation Extract / Unit Testing Mon 10/15/12 Thu 11/22/12 28.44 days
477 Checkpoint: Valuation Extract Thu 11/22/12 Thu 11/22/12 0 days
478 Historical Data Load Fri 1/6/12 Wed 4/17/13 332.84 days
479 Iteration 0 Fri 1/6/12 Wed 8/15/12 158 days
480 Get full participants extract Fri 1/6/12 Fri 1/6/12 0 days
481 Cycle 1 - Update Conversion program (mapping) and load initial client files Fri 1/6/12 Fri 3/30/12 60 days

482 1 - Membership Reconciliation (source vs Ariel) Fri 3/30/12 Fri 4/27/12 20 days
483 2 - Cummulative Financial Information reconciliation (Ariel vs Prior Valuation File) Fri 4/27/12 Fri 5/11/12 10 days

484 3 - Develop transactions control totals Fri 5/11/12 Fri 5/25/12 10 days
485 4 - Reconciliation of transaction control totals (source vs Ariel) Fri 5/11/12 Fri 5/25/12 10 days

486 5 - Ariel Validation Review / Unit Testing of Mapping Fri 5/25/12 Fri 6/22/12 20 days
487 6 - Ariel Validation Formating (client view) Fri 5/25/12 Fri 6/22/12 20 days
488 7 - Packaging of load results Fri 6/22/12 Thu 7/5/12 9 days
489 Correct data exchange process and resend conversion files Thu 7/5/12 Wed 8/15/12 29 days

490 Wed 8/15/12 Wed 8/15/12 0 days
491 MS Deliverable - Data Conversion (Initial Load) Wed 8/15/12 Wed 8/15/12 0 days
492 Iteration 1 Wed 9/12/12 Mon 2/4/13 102.84 days
493 Cycle 1 - Load Client File Wed 9/12/12 Wed 9/19/12 4.84 days
494 1 - Membership Reconciliation (source vs Ariel) Wed 9/19/12 Thu 9/27/12 6 days
495 2 - Cummulative Financial Information reconciliation (Ariel vs Prior Valuation File)Thu 9/27/12 Mon 10/15/12 12 days
496 4 - Reconciliation of transaction control totals (source vs Ariel) Mon 10/15/12 Wed 10/31/12 12 days
497 5 - Ariel Validation Review / Unit Testing of Mapping Wed 10/31/12 Wed 11/28/12 20 days
498 5.5 - Contingency reserve - Mapping Changes Wed 9/12/12 Wed 11/7/12 40 days
499 6 - Ariel Validation Formating (client view) Wed 11/28/12 Tue 1/1/13 24 days
500 7 - Packaging of load results Tue 1/1/13 Fri 1/4/13 3 days
501 Correct data exchange process and resend conversion files Fri 1/4/13 Mon 2/4/13 21 days
502 Mon 2/4/13 Mon 2/4/13 0 days
503 Iteration 2 Mon 3/4/13 Wed 4/17/13 32 days
504 Cycle 3 - Load Client File Mon 3/4/13 Fri 3/8/13 4 days
505 1 - Membership Reconciliation (source vs Ariel) Fri 3/8/13 Thu 3/14/13 4 days
506 2 - Cummulative Financial Information reconciliation (Ariel vs Prior Valuation File)Thu 3/14/13 Wed 3/20/13 4 days
507 4 - Reconciliation of transaction control totals (source vs Ariel) Wed 3/20/13 Tue 3/26/13 4 days
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 508 5 - Ariel Validation Review / Unit Testing of Mapping Tue 3/26/13 Wed 4/17/13 16 days
509 5.5 - Contingency reserve - Mapping Changes Mon 3/4/13 Fri 3/22/13 13.33 days
510 6 - Ariel Validation Formating (client view) Fri 3/22/13 Thu 3/28/13 4 days
511 7 - Packaging of load results Thu 3/28/13 Wed 4/3/13 4 days
512 Joint Deliverable - Data Conversion (Final Load) Wed 4/3/13 Wed 4/3/13 0 days
513 Payroll Conversion -- Clone Existing Travelport Database to New Client DatabaseThu 6/20/13 Wed 6/26/13 4.5 days

514 Execute Data Conversion Thu 6/20/13 Wed 6/26/13 4.5 days
515 HR/Payroll Thu 6/20/13 Wed 6/26/13 4.5 days
516 Initial Master File (EE Indicative Data) Thu 6/20/13 Wed 6/26/13 4.5 days
517 ADP Convert/Load Data Thu 6/20/13 Tue 6/25/13 3 days
518 Client and ADP Validate Converted Data Tue 6/25/13 Tue 6/25/13 0.5 days
519 Client HR Sign-Off EE Population Tue 6/25/13 Wed 6/26/13 1 day
520 Phase 4 - Quality Assurance Mon 5/28/12 Wed 11/27/13 392.73 days
521 MS Ariel Test Execution Wed 6/27/12 Tue 7/16/13 274.21 days
522 Test Planning Wed 6/27/12 Mon 9/3/12 48.5 days
523 Employees' Retirement System (ERS) Wed 8/1/12 Mon 9/3/12 24 days
524 Member & Test Cases Selection Wed 8/1/12 Tue 8/14/12 10 days
525 Create Test Cases Wed 8/15/12 Mon 9/3/12 14 days
526 Municipal Employees' Retirement System (MERS) Mon 7/9/12 Thu 8/9/12 22.5 days

527 Member & Test Cases Selection Mon 7/9/12 Mon 7/16/12 5 days
528 Create Test Cases Mon 7/16/12 Thu 8/9/12 17.5 days
529 State Police Retirement Benefits Trust (SPRBT) Wed 6/27/12 Fri 7/27/12 22.5 days

530 Member & Test Cases Selection Wed 6/27/12 Wed 7/4/12 5 days
531 Create Test Cases Wed 7/4/12 Fri 7/27/12 17.5 days
532 Judicial Retirement Benefits Trust (JRBT) Tue 7/3/12 Thu 8/16/12 31.5 days
533 Member & Test Cases Selection Tue 7/3/12 Mon 7/23/12 14 days
534 Create Test Cases Mon 7/23/12 Thu 8/16/12 17.5 days
535 Retiree Benefits Thu 6/28/12 Fri 8/10/12 31.5 days
536 Member & Test Cases Selection Thu 6/28/12 Tue 7/17/12 14 days
537 Create Test Cases Wed 7/18/12 Fri 8/10/12 17.5 days
538 Test Execution Wed 4/17/13 Tue 7/16/13 64 days
539 Employees' Retirement System (ERS) Wed 4/17/13 Thu 6/13/13 40.67 days
540 Calculation Testing - Cycle 1 Wed 4/17/13 Wed 5/29/13 30 days
541 Defect Correction - Calculations Wed 5/29/13 Thu 6/13/13 10.67 days
542 Defect Correction - Data Wed 5/29/13 Tue 6/4/13 4 days
543 Defect Testing (Cycle 2) - Calculations Wed 4/17/13 Wed 5/1/13 10 days
544 Regression Testing Creation (APX & Benchmarks) Tue 6/4/13 Wed 6/5/13 1 day
545 Statement Testing - Cycle 1 Wed 4/17/13 Wed 4/24/13 5 days
546 Defect Correction - Statement Wed 4/24/13 Wed 5/1/13 5 days
547 Defect Testing (Cycle 2) - Statement Wed 5/1/13 Tue 5/7/13 4 days
548 State Police Retirement Benefits Trust (SPRBT) Wed 4/17/13 Tue 7/16/13 64 days

549 Calculation Testing - Cycle 1 Wed 4/17/13 Wed 5/29/13 30 days
550 Defect Correction - Calculations Wed 5/29/13 Wed 6/12/13 10 days
551 Defect Correction - Data Wed 6/12/13 Tue 6/18/13 4 days
552 Defect Testing (Cycle 2) - Calculations Tue 6/18/13 Mon 7/15/13 19 days
553 Regression Testing Creation (APX & Benchmarks) Mon 7/15/13 Tue 7/16/13 1 day
554 Statement Testing - Cycle 1 Wed 4/17/13 Wed 4/24/13 5 days
555 Defect Correction - Statement Wed 4/24/13 Wed 5/8/13 10 days
556 Defect Testing (Cycle 2) - Statement Wed 5/8/13 Fri 5/10/13 2 days
557 Municipal Employees' Retirement System (MERS) Wed 4/17/13 Mon 7/8/13 57.43 days

558 Calculation Testing - Cycle 1 Wed 4/17/13 Mon 6/10/13 38 days
559 Defect Correction - Calculations Mon 6/10/13 Mon 6/24/13 10 days
560 Defect Correction - Data Mon 6/24/13 Fri 6/28/13 4 days
561 Defect Testing (Cycle 2) - Calculations Fri 6/28/13 Thu 7/4/13 4 days
562 Regression Testing Creation (APX & Benchmarks) Thu 7/4/13 Mon 7/8/13 1.43 days
563 Statement Testing - Cycle 1 Wed 4/17/13 Mon 5/6/13 12.5 days
564 Defect Correction - Statement Mon 5/6/13 Tue 5/28/13 16 days
565 Defect Testing (Cycle 2) - Statement Tue 5/28/13 Thu 5/30/13 2 days
566 Judicial Retirement Benefits Trust (JRBT) Wed 4/17/13 Mon 5/27/13 27.4 days
567 Calculation Testing - Cycle 1 Wed 4/17/13 Thu 5/2/13 10.3 days
568 Defect Correction - Calculations Thu 5/2/13 Thu 5/16/13 10 days
569 Defect Correction - Data Thu 5/16/13 Wed 5/22/13 4 days
570 Defect Testing (Cycle 2) - Calculations Wed 5/22/13 Thu 5/23/13 1.66 days
571 Regression Testing Creation (APX & Benchmarks) Thu 5/23/13 Mon 5/27/13 1.43 days
572 Statement Testing - Cycle 1 Wed 4/17/13 Tue 4/23/13 3.44 days
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 573 Defect Correction - Statement Tue 4/23/13 Tue 5/7/13 10 days
574 Defect Testing (Cycle 2) - Statement Tue 5/7/13 Thu 5/9/13 2 days
575 Retiree Benefits Wed 4/17/13 Mon 6/10/13 38 days
576 Calculation Testing - Cycle 1 Wed 4/17/13 Wed 5/8/13 15 days
577 Defect Correction - Functional Wed 5/8/13 Tue 5/14/13 4 days
578 Defect Correction - Data Tue 5/14/13 Mon 5/20/13 4 days
579 Defect Testing (Cycle 2) - Functional Mon 5/20/13 Mon 6/3/13 10 days
580 Regression Testing Creation Mon 6/3/13 Mon 6/10/13 5 days
581 Report Testing - Cycle 1 Wed 4/17/13 Wed 5/1/13 10 days
582 Defect Correction - Report Wed 5/1/13 Wed 5/15/13 10 days
583 Defect Testing (Cycle 2) - Reports Wed 5/15/13 Fri 5/17/13 2 days
584 MS Web Tool Testing (Internal Test) Mon 8/6/12 Fri 12/28/12 104.89 days
585 Benefits On-line Site (BOL) Mon 8/6/12 Wed 8/15/12 8 days
586 Test Navigation & Features Mon 8/6/12 Tue 8/7/12 2 days
587 Fixes, if any Wed 8/8/12 Fri 8/10/12 3 days
588 Test Navigation & Features (after fixes) Mon 8/13/12 Mon 8/13/12 1 day
589 Fixes, if any Tue 8/14/12 Tue 8/14/12 1 day
590 Test Navigation & Features (after fixes) Wed 8/15/12 Wed 8/15/12 1 day
591 Overall Benefits Testing Thu 8/16/12 Thu 9/20/12 26 days
592 Test Navigation & Features Thu 8/16/12 Wed 8/29/12 10 days
593 Fixes, if any Thu 8/30/12 Thu 9/20/12 16 days
594 Pension Projection Tool / Buy-Back Cost Calculator Mon 8/6/12 Thu 12/20/12 98.33 days

595 Create Test Scenarios & Members Mon 8/6/12 Mon 8/27/12 16 days
596 Calculating Testing - Cycle 1 Mon 8/13/12 Thu 8/30/12 13.33 days
597 Fixes, if any Thu 8/30/12 Thu 11/22/12 60 days
598 Calculation Testing - Cycle #2 Thu 11/22/12 Thu 12/20/12 20 days
599 Ariel Portal - employer Tool Thu 12/20/12 Fri 12/28/12 6.55 days
600 Navigation Testing - Dev Thu 12/20/12 Mon 12/24/12 2.29 days
601 Navigation Testing - UAT Mon 12/24/12 Fri 12/28/12 4.27 days
602 Accounting Test Execution -- Phase 1 Mon 5/28/12 Thu 8/2/12 49 days
603 ANCHOR Interface Intergration Testing Fri 6/8/12 Thu 7/5/12 20 days
604 General Ledger Testing Mon 5/28/12 Fri 7/6/12 30 days
605 Cash Management Testing Mon 5/28/12 Fri 6/15/12 15 days
606 Accounts Payable Testing Mon 5/28/12 Fri 6/15/12 15 days
607 Acceptance Testing Fri 7/6/12 Thu 8/2/12 20 days
608 Accounting Test Execution - Phase 2 Wed 7/17/13 Wed 9/18/13 45 days
609 Ariel & ADP Interface Testing Wed 7/17/13 Wed 8/14/13 20 days
610 General Ledger Testing Wed 7/17/13 Wed 8/21/13 25 days
611 Cash Management Testing Wed 7/31/13 Wed 8/14/13 10 days
612 Accounts Payable Testing Wed 8/14/13 Wed 8/28/13 10 days
613 Accounts Receivable Testing Wed 7/17/13 Wed 8/28/13 30 days
614 Acceptance Testing Wed 8/28/13 Wed 9/18/13 15 days
615 Payroll Validation Wed 6/26/13 Tue 8/20/13 38.5 days
616 ADP Integration Testing (Internal) Wed 6/26/13 Thu 7/25/13 20.5 days
617 Integration Testing Execution Wed 6/26/13 Thu 6/27/13 0.5 days
618 ADP Provides Integration Testing Results to Client Thu 6/27/13 Thu 6/27/13 0.5 days
619 ADP Sign-off of Integration Testing Thu 6/27/13 Fri 6/28/13 0.5 days
620 Unit Testing Thu 6/27/13 Thu 7/25/13 19.5 days
621 Unit Testing Preparation Thu 6/27/13 Tue 7/16/13 12.67 days
622 Create Unit Test Plan Thu 6/27/13 Mon 7/15/13 12 days
623 Review Unit Test Plan with Team Mon 7/15/13 Tue 7/16/13 0.67 days
624 Setup for Unit Testing Wed 7/24/13 Thu 7/25/13 0.5 days
625 Copy Live DB Instance for Paygroup Testing Wed 7/24/13 Thu 7/25/13 0.5 days
626 User Acceptance Testing (UAT) Fri 6/28/13 Thu 7/18/13 14 days
627 Finalize UAT Strategy Plan Tue 7/2/13 Tue 7/9/13 5 days
628 Develop UAT Test Schedule Tue 7/9/13 Fri 7/12/13 3 days
629  HR Data Conversion File from Kbace Fri 7/12/13 Fri 7/12/13 0.5 days
630 Obtain Copies of Garnishments Fri 7/12/13 Mon 7/15/13 0.33 days
631 ADP Loads Files Mon 7/15/13 Thu 7/18/13 3 days
632 UAT Testing #1 Fri 6/28/13 Mon 7/8/13 6 days
633 Execution of Client Test Scenarios Fri 6/28/13 Fri 7/5/13 5 days
634 Review First UAT Testing Results Fri 7/5/13 Mon 7/8/13 1 day
635 UAT Testing #2 Tue 7/9/13 Wed 7/17/13 6 days
636 Execution of Client Test Scenarios Tue 7/9/13 Tue 7/16/13 5 days
637 Review Second UAT Testing Results Tue 7/16/13 Wed 7/17/13 1 day
638 Client Sign-off of UAT Wed 7/17/13 Wed 7/17/13 0.5 days
639  Database Load and  Parallel Testing Fri 7/12/13 Tue 8/20/13 27 days
640 Refresh Client Database with Production Data Fri 7/12/13 Mon 7/15/13 1 day
641 Setup Security Mon 7/15/13 Tue 7/16/13 1 day
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 642 Delete Travelport Employees Tue 7/16/13 Wed 7/17/13 1 day
643 Parallel Testing I (Validation) Mon 7/15/13 Wed 7/31/13 12 days
644 Gate Meeting to Initiate Parallel Testing Mon 7/15/13 Tue 7/16/13 1 day
645 Enter Employee Payroll Entries (OTL Feed) Tue 7/16/13 Wed 7/17/13 1 day
646 Run Validation Report Wed 7/17/13 Thu 7/18/13 1 day
647 Run Enterprise Payroll Process Thu 7/18/13 Fri 7/19/13 1 day
648 Receive and Load Test Payroll Files Fri 7/19/13 Fri 7/19/13 0.5 days
649 Review and Validate Test Results Fri 7/19/13 Tue 7/23/13 2 days
650 Run Vendor Interfaces Tue 7/23/13 Wed 7/24/13 0.5 days
651 Document and Review Parallel Issues Wed 7/24/13 Wed 7/31/13 5 days
652 Parallel Testing II (2nd Validation) Wed 7/31/13 Tue 8/20/13 14 days
653 Run Enterprise Payroll Process Wed 7/31/13 Fri 8/2/13 2 days
654 Receive and Load Test Payroll Files Fri 8/2/13 Tue 8/6/13 2 days
655 Review and Validate Test Results Tue 8/6/13 Thu 8/8/13 2 days
656 Document and Review Parallel Issues Thu 8/8/13 Thu 8/15/13 5 days
657 Run Outbound Interfaces Thu 8/15/13 Tue 8/20/13 3 days
658 Fidelity 401k Elections Inbound(A08) Send Test File Thu 8/15/13 Thu 8/15/13 0.5 days
659 Fidelity - 401k Loan Deductions (A09) Send Test File Thu 8/15/13 Fri 8/16/13 0.5 days
660 Talx (A10) Send Test File Fri 8/16/13 Fri 8/16/13 0.5 days
661 Fidelity Outbound 401k (A12) Send Test File Fri 8/16/13 Mon 8/19/13 0.5 days
662 Fidelity Outbound 401k Loan (A13) Send Test File Mon 8/19/13 Mon 8/19/13 0.5 days
663 Benefits Concepts - FSA Deductions Outbound (A19) Send Test File Mon 8/19/13 Tue 8/20/13 0.5 days
664 ADP Runs DB Compare to Ensure Enterprise and Autopay Databases are in Sync Thu 8/8/13 Tue 8/13/13 3 days
665 ADP Runs Banking Prenote #2 Tue 8/13/13 Tue 8/13/13 0.5 days
666 AAHC Moves Interfaces to Production Tue 8/13/13 Wed 8/14/13 0.5 days
667 Interfaces (ERSRI Integration & ERSRI UAT Testing) Thu 11/22/12 Tue 2/26/13 67.91 days
668 Outbound Interfaces and Extracts Thu 11/22/12 Tue 2/26/13 67.91 days
669 Pensioner Payroll Thu 11/22/12 Tue 2/26/13 67.91 days
670 UAT Thu 11/22/12 Tue 2/26/13 67.91 days
671 MS Provides Test Data File - Cycle 1 Thu 11/22/12 Thu 1/17/13 40 days
672 Payroll Provider: Execution & Defect Report to MS - Cycle 1 Thu 1/17/13 Thu 1/17/13 0 days
673 MS Provides Test Data File - Cycle 2 Thu 1/24/13 Tue 2/26/13 22.91 days
674 Payroll Provider: Execution & Defect Report to MS - Cycle 2 Tue 2/26/13 Tue 2/26/13 0 days
675 Valuation Extract Thu 11/22/12 Thu 12/6/12 9.62 days
676 Final Valuation Extract Execution Thu 11/22/12 Tue 11/27/12 2.29 days
677 Final Valuation Extract Reconciliation Tue 11/27/12 Thu 12/6/12 7.33 days
678 Deliverable: Valuation Extract Report Thu 12/6/12 Thu 12/6/12 0 days
679 Checkpoint: Valuation Extract Readiness Thu 12/6/12 Thu 12/6/12 0 days
680 Joint Deliverable - Data Interfaces Tue 2/26/13 Tue 2/26/13 0 days
681 ERSRI Calculation Testing / UAT Mon 7/29/13 Tue 10/29/13 66.14 days
682 UAT Calculations & Statements - Cycle 1 Mon 7/29/13 Thu 8/29/13 24 days
683 Defect Corrections - Cycle 1 Fri 8/30/13 Thu 9/26/13 20 days
684 UAT Calculations & Statements - Cycle 2 Fri 9/27/13 Tue 10/8/13 7.14 days
685 Defect Corrections - Cycle 2 Tue 10/8/13 Tue 10/29/13 15 days
686 Joint Deliverable - UAT Finalized (Ariel and Web Site Calculations) Tue 10/29/13 Tue 10/29/13 0 days

687 ERSRI Business Acceptance Testing (Employee Web Site and Pension Projection Tool)Tue 10/1/13 Wed 10/30/13 21.58 days

688 Client training Tue 10/1/13 Fri 10/4/13 3.67 days
689 Testing - Cycle 1 Fri 10/4/13 Tue 10/15/13 6.25 days
690 Fixes - Cycle 1 Tue 10/15/13 Wed 10/23/13 6.67 days
691 Testing - Cycle 2 Wed 10/23/13 Wed 10/30/13 5 days
692 Joint Deliverable - UAT Finalized (Web Site) Wed 10/30/13 Wed 10/30/13 0 days
693 Service Centre Settings and Testing Wed 10/30/13 Wed 11/27/13 20 days
694 Case Manager Configuration Wed 10/30/13 Mon 11/4/13 3 days
695 Extract Identifier - DEV - UAT - PRD Mon 11/4/13 Wed 11/6/13 2 days
696 Set Up Phone Lines  & Grant Directory Access to CSR Wed 11/6/13 Fri 11/8/13 2 days
697 Internal CSR Training Fri 11/8/13 Tue 11/12/13 2 days
698 Testing - Cycle 1 Tue 11/12/13 Fri 11/15/13 3 days
699 Fixes - Cycle 1 Fri 11/15/13 Fri 11/22/13 5 days
700 Testing - Cycle 2 Fri 11/22/13 Wed 11/27/13 3 days
701 On-going Staff Transition (cost) Thu 11/1/12 Mon 12/17/12 32.14 days
702 Phase 5 - Production Implementation Fri 7/6/12 Mon 12/2/13 366.73 days
703 Production Implementation - Accounting Fri 7/6/12 Mon 12/2/13 366.73 days
704 Phase 1 Implementation Fri 7/6/12 Thu 8/9/12 25 days
705 Training -- Accounting Systems and Procedures Fri 7/6/12 Thu 8/2/12 20 days
706 Final Data Conversion Execution Fri 8/3/12 Tue 8/7/12 3 days
707 Data Validation Wed 8/8/12 Thu 8/9/12 2 days
708 Accounting Live - Phase 1 Thu 8/9/12 Thu 8/9/12 0 days
709 Phase 2 Implementation Mon 10/21/13 Mon 12/2/13 30 days
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 710 Training -- Accounting Systems and Procedures Mon 10/21/13 Mon 11/4/13 10 days
711 Final Data Conversion Execution Mon 11/25/13 Thu 11/28/13 3 days
712 Data Validation Thu 11/28/13 Mon 12/2/13 2 days
713 Production Implementation - Pension and Payroll Wed 10/30/13 Mon 12/2/13 23 days
714 Readiness Assessment - Meeting (30 days before go-live) Wed 10/30/13 Thu 10/31/13 1 day
715 Transition Training Wed 10/30/13 Wed 11/6/13 5 days
716 Internal Training on Calculations, Interfaces & Processes Wed 10/30/13 Tue 11/5/13 3.33 days

717 Training for ERSRI administrators on Ariel Portal Usage Wed 10/30/13 Wed 11/6/13 5 days
718 Build Implementation Checklist Wed 10/30/13 Fri 11/1/13 2 days
719 Activities regarding communication to employees (new web site, number for call center, etc.) - TBDWed 10/30/13 Thu 10/31/13 1 day

720 Production Environment Readiness Tue 11/12/13 Mon 12/2/13 14 days
721 Package Deployment in Production Environment Tue 11/12/13 Mon 11/18/13 4 days
722 Run all Tests-SI Mon 11/18/13 Wed 11/20/13 2 days
723 Test-SI: Defect Correction & Testing Wed 11/20/13 Mon 11/25/13 3 days
724 Internal Smoke Test of Production Environment Mon 11/25/13 Wed 11/27/13 2 days
725 Checkpoint: Production Environment Readiness Wed 11/27/13 Mon 12/2/13 3 days
726 Payroll Readiness Wed 10/30/13 Thu 11/28/13 21.27 days
727 Go-Live Preparation Thu 10/31/13 Thu 11/7/13 6 days
733 Payroll Pre-Audit Wed 10/30/13 Mon 11/11/13 7.5 days
737 Production Cut-Over - Final Data Conversion Mon 11/11/13 Thu 11/21/13 8 days
743 Go-Live:  Client Process Payroll in Production Environment Thu 11/28/13 Thu 11/28/13 1 day
744 Begin Live Processing & ADP Post Go-Live Onsite Support Thu 11/28/13 Thu 11/28/13 1 day
799 MS Deliverable GO-LIVE Mon 12/2/13 Mon 12/2/13 0 days
800 Phase 6 - Closing Tue 12/3/13 Fri 12/6/13 4 days
801 Internal Product Handover Tue 12/3/13 Wed 12/4/13 2 days
802 Lessons Learned Wed 12/4/13 Thu 12/5/13 2 days
803 Project Closure Report Thu 12/5/13 Fri 12/6/13 2 days
804 Overall project management and Project Governance Mon 11/14/11 Sun 12/1/13 536 days
805 Overall Project Management Mon 4/1/13 Fri 11/29/13 175 days
806 DB Project Management Tue 4/3/12 Mon 7/1/13 325 days
807 HW  Project Management Tue 4/3/12 Mon 7/1/13 325 days
808 Weekly Project Status Meetings Tue 4/3/12 Mon 7/1/13 325 days
809 Monthly Steering Committee Meeting Mon 1/2/12 Fri 7/27/12 150 days
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